
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0016 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 06.16.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 11.20.2014

12.01.2014

03.16.2015

Date Let:

NIOBRARA RIVER SOUTH

11.13.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.30.2015

Date Project Completion:

Counties

BROWN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80690  000 STP-183-4(109) 183 198.35 207.17 GRAD CULV BR GDRL BIT
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Nebraska Department of Roads Date: 06.16.2016

$4,711,547.96

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,618,502.85 $4,595,940.34 $22,562.51
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,618,502.85 $4,595,940.34 $22,562.51
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,618,502.85 $4,595,940.34 $22,562.51

Liquidated Damages -$71,362.00 -$71,362.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,492.34 $-3,492.34 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$74,854.34 $.00

Payment

-$74,854.34

$4,543,648.51 $4,521,086.00 $22,562.51

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

126%

$4,604,211.63

06.13.2016 06.14.2016

06.14.2016

Hart, Carl

Halstead, Kerri

Lehn, Jason

Project Manager District Engineer

Construction Engineer

06.15.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.15.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      22,800.00 1.000 22,800.00

1.000 22,800.00

1.000 22,800.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      5,400.00 1.000 5,400.00

1.000 5,400.00

1.000 5,400.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 340.000 10,200.00

340.000 10,200.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      13.80 16,214.000 223,753.20

16,214.000 223,753.20

16,469.000 227,272.20

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1040.00      0.34 116,000.000 39,440.00

116,000.000 39,440.00

129,772.020 44,122.49

0.000 0.00

0005

SY  SLOPE PROTECTION
0005 

1040.06      200.00 116.000 23,200.00

116.000 23,200.00

125.780 25,156.00

0.000 0.00

0006

TON SLOPE PROTECTION MULCH
0006 

1102.00      5.50 5,882.000 32,351.00

5,882.000 32,351.00

2,153.000 11,841.50

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1120.00      1,850.00 31.000 57,350.00

31.000 57,350.00

30.000 55,500.00

0.000 0.00

0008

EACHREMOVE DISCHARGE STRUCTURE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.00      500.00 7.000 3,500.00

7.000 3,500.00

8.000 4,000.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME
0009 

7017.00      3.00 5,269.000 15,807.00

5,269.000 15,807.00

5,269.000 15,807.00

0.000 0.00

0010

LF  REMOVE GUARDRAIL
0010 

L006.00      250.00 24.000 6,000.00

24.000 6,000.00

8.200 2,050.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.45 17,090.000 24,780.50

17,090.000 24,780.50

5,882.721 8,529.95

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.15      2.40 3,741.000 8,978.40

3,741.000 8,978.40

25,581.727 61,396.14

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1F
0013 

L019.20      5.00 141.000 705.00

141.000 705.00

2,446.223 12,231.12

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 2A
0014 

L022.11      2.75 7,177.000 19,736.75

7,177.000 19,736.75

7,917.000 21,771.75

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L022.81      4.00 320.000 1,280.00

320.000 1,280.00

14,970.000 59,880.00

0.000 0.00

0016

LF  SILT CHECK, TYPE 1-HIGH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L030.75      12.50 3,087.000 38,587.50

3,087.000 38,587.50

3,047.000 38,087.50

0.000 0.00

0017

CY  MANURE TOPDRESSING
0017 

Contracted 533,869.35

Current 533,869.35

In place 615,845.65

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4018.50      551.00 1.000 551.00

1.000 551.00

1.000 551.00

0.000 0.00

0019

EACHTAPPING EXISTING PIPE
0019 

4035.00      200.00 1.000 200.00

1.000 200.00

1.000 200.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4040.00      300.00 12.000 3,600.00

12.000 3,600.00

12.000 3,600.00

0.000 0.00

0021

EACHREMOVE HEADWALLS FROM CULVERTS
0021 

4050.01      14.00 107.000 1,498.00

157.000 2,198.00

617.030 8,638.42

49.600 694.40

0022

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0022 

4100.06      2,775.00 0.600 1,665.00

0.600 1,665.00

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      2.80 65.000 182.00

65.000 182.00

0.000 0.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR HEADWALL
0024 

4360.24      330.00 10.000 3,300.00

11.000 3,630.00

11.000 3,630.00

1.000 330.00

0025

EACH24" METAL FLARED-END SECTION
0025 

4360.30      458.00 1.000 458.00

1.000 458.00

5.000 2,290.00

0.000 0.00

0026

EACH30" METAL FLARED-END SECTION
0026 

4360.48      856.00 2.000 1,712.00

2.000 1,712.00

2.000 1,712.00

0.000 0.00

0027

EACH48" METAL FLARED-END SECTION
0027 

P300.18      37.00 16.000 592.00

16.000 592.00

0.000 0.00

0.000 0.00

0028

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0028 

P300.24      72.00 221.000 15,912.00

298.000 21,456.00

425.000 30,600.00

89.000 6,408.00

0029

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0029 

P300.30      74.90 18.000 1,348.20

18.000 1,348.20

223.000 16,702.70

0.000 0.00

0030

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0030 

P300.48      98.80 55.000 5,434.00

55.000 5,434.00

56.000 5,532.80

0.000 0.00

0031

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0031 

P402.24      55.00 131.000 7,205.00

131.000 7,205.00

0.000 0.00

0.000 0.00

0032

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.02      3,386.04 0.000 0.00

1.000 3,386.04

1.000 3,386.04

1.000 3,386.04

4003

LS  REMOBILIZATION
4003 

1090.56      1,650.56 0.000 0.00

1.000 1,650.56

1.000 1,650.56

1.000 1,650.56

4008

LS  ABANDON

Plugged and filled 24" roadway culvert pipe

4008 

Contracted 47,657.20

Current 59,267.80

In place 82,493.52

This Estimate 12,469.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 1553+32

0030.60      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

6005.28      115.00 80.300 9,234.50

80.300 9,234.50

37.729 4,338.84

0.000 0.00

0034

LF  PREFORMED SILICONE JOINT, TYPE B
0034 

6016.20      49.00 1,115.000 54,635.00

1,115.000 54,635.00

1,115.000 54,635.00

0.000 0.00

0035

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0035 

6030.00      19,500.00 1.000 19,500.00

1.000 19,500.00

1.000 19,500.00

0.000 0.00

0036

EACHPREPARATION OF BRIDGE AT STATION

1553+32

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      2.50 2,290.000 5,725.00

2,290.000 5,725.00

2,290.000 5,725.00

0.000 0.00

0037

SF  PENETRATING CONCRETE SEALER
0037 

Contracted 102,094.50

Current 102,094.50

In place 97,198.84

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1553+32

GROUP 7 GUARDRAIL

0030.70      23,505.00 1.000 23,505.00

1.000 23,505.00

1.000 23,505.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

7015.00      22.00 6,420.000 141,240.00

6,420.000 141,240.00

7,144.000 157,168.00

0.000 0.00

0039

LF  CABLE GUARDRAIL
0039 

7023.00      2,500.00 30.000 75,000.00

30.000 75,000.00

30.000 75,000.00

0.000 0.00

0040

EACHTERMINAL ANCHORAGE SECTIONS
0040 

Contracted 239,745.00

Current 239,745.00

In place 255,673.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,389.000 10,417.50

1,389.000 10,417.50

923.170 6,923.78

0.000 0.00

0041

STA OVERLAY BROKEN LINES
0041 

0002.60      8.50 2,778.000 23,613.00

2,778.000 23,613.00

1,854.555 15,763.73

0.000 0.00

0042

STA OVERLAY SOLID LINES
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.10 139,000.000 13,900.00

139,000.000 13,900.00

142,873.000 14,287.30

0.000 0.00

0043

LF  PERMANENT PAVEMENT MARKING, PAINT
0043 

0030.90      150,775.00 1.000 150,775.00

1.000 150,775.00

1.000 150,775.00

0.000 0.00

0044

LS  MOBILIZATION
0044 

1020.06      45.00 120.000 5,400.00

120.000 5,400.00

0.000 0.00

0.000 0.00

0045

EACHFLEXIBLE POST DELINEATOR
0045 

1020.20      30.00 29.000 870.00

29.000 870.00

28.000 840.00

0.000 0.00

0046

EACHINSTALL CHEVRONS
0046 

2001.00      25.00 54.000 1,350.00

54.000 1,350.00

20.000 500.00

0.000 0.00

0047

CY  GRAVEL SURFACE COURSE
0047 

2021.00      50.00 8.000 400.00

8.000 400.00

10.000 500.00

0.000 0.00

0048

EACHMAILBOX POST
0048 

3039.11      865.00 0.400 346.00

0.400 346.00

0.690 596.85

0.000 0.00

0049

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0049 

3039.12      1,100.00 2.550 2,805.00

2.550 2,805.00

0.000 0.00

0.000 0.00

0050

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0050 

3221.13      865.00 0.540 467.10

0.540 467.10

12.220 10,570.30

0.000 0.00

0051

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      2.85 10,712.000 30,529.20

10,712.000 30,529.20

10,918.000 31,116.30

0.000 0.00

0052

LB  CAST IRON GRATE AND FRAME
0052 

4024.55      106.00 87.000 9,222.00

87.000 9,222.00

49.300 5,225.80

0.000 0.00

0053

LF  FLUME SPILLWAY
0053 

4024.70      2,450.00 6.000 14,700.00

6.000 14,700.00

7.000 17,150.00

0.000 0.00

0054

EACHCONCRETE FLUME, TYPE I
0054 

4024.71      2,500.00 6.000 15,000.00

6.000 15,000.00

1.000 2,500.00

0.000 0.00

0055

EACHCONCRETE FLUME, TYPE II
0055 

4105.59      790.00 112.900 89,191.00

112.900 89,191.00

98.800 78,052.00

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0056 

4107.07      400.00 2.160 864.00

2.160 864.00

1.000 400.00

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0057 

4155.50      1.80 9,555.000 17,199.00

9,555.000 17,199.00

8,048.000 14,486.40

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4157.00      2.00 210.000 420.00

210.000 420.00

0.000 0.00

0.000 0.00

0059

LB  REINFORCING STEEL FOR COLLARS
0059 

4764.34      15.00 160.000 2,400.00

160.000 2,400.00

36.000 540.00

0.000 0.00

0060

LF  4" NONPERFORATED PIPE UNDERDRAIN
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4764.35      19.00 3,960.000 75,240.00

3,960.000 75,240.00

1,925.000 36,575.00

0.000 0.00

0061

LF  4" PERFORATED PIPE UNDERDRAIN
0061 

6960.15      800.00 14.260 11,408.00

14.260 11,408.00

0.000 0.00

0.000 0.00

0062

CY  BRIDGE APPROACH REPAIR
0062 

8022.15      1.36 200.000 272.00

200.000 272.00

565.180 768.65

0.000 0.00

0063

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0084 

8022.20      1.36 35,880.000 48,796.80

35,880.000 48,796.80

39,204.560 53,318.20

0.000 0.00

0064

EACHHYDRATED LIME/WARM MIX ASPHALT
0063 

8028.01      500.00 0.100 50.00

0.100 50.00

0.000 0.00

0.000 0.00

0065

CY  FOUNDATION COURSE REPLACEMENT
0064 

8111.00      220.00 243.560 53,583.20

243.560 53,583.20

306.580 67,447.60

0.000 0.00

0066

STA SHOULDER SUBGRADE PREPARATION
0065 

9002.10      30.80 200.000 6,160.00

200.000 6,160.00

565.180 17,407.55

0.000 0.00

0067

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0085 

9005.75      30.80 35,380.000 1,089,704.00

35,380.000 1,089,704.00

39,132.330 1,205,275.76

0.000 0.00

0068

TON ASPHALTIC CONCRETE, TYPE SPR
0066 

9009.00      5.00 2,524.000 12,620.00

2,524.000 12,620.00

2,487.000 12,435.00

0.000 0.00

0069

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      40.80 500.000 20,400.00

500.000 20,400.00

72.230 2,946.99

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0068 

9020.95      734.00 6.800 4,991.20

6.800 4,991.20

15.812 11,606.00

0.000 0.00

0071

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0086 

9021.13      734.00 1,219.920 895,421.28

1,219.920 895,421.28

1,081.169 793,578.04

0.000 0.00

0072

TON PERFORMANCE GRADED BINDER (64-34)
0069 

9030.00      4.50 20,771.000 93,469.50

20,771.000 93,469.50

25,054.000 112,743.00

0.000 0.00

0073

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0070 

9034.00      8.00 221.000 1,768.00

221.000 1,768.00

221.000 1,768.00

0.000 0.00

0074

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0071 

9053.00      2.00 33,730.000 67,460.00

33,730.000 67,460.00

22,760.000 45,520.00

0.000 0.00

0075

GAL TACK COAT
0072 

9111.00      30.00 290.000 8,700.00

290.000 8,700.00

0.000 0.00

0.000 0.00

0076

MGALWATER
0073 

9170.00      90.00 673.830 60,644.70

673.830 60,644.70

917.350 82,561.50

0.000 0.00

0077

STA EARTH SHOULDER CONSTRUCTION
0074 

9173.15      50.00 917.350 45,867.50

917.350 45,867.50

915.010 45,750.50

0.000 0.00

0078

STA TRENCHED WIDENING
0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      380.00 458.695 174,304.10

458.695 174,304.10

459.370 174,560.60

0.000 0.00

0079

STA COLD MILLING, CLASS 3
0076 

9179.35      5.00 2,303.000 11,515.00

2,303.000 11,515.00

2,719.000 13,595.00

0.000 0.00

0080

SY  COLD MILLING, CLASS 5
0077 

9185.85      8.75 932.000 8,155.00

932.000 8,155.00

919.400 8,044.75

0.000 0.00

0081

STA RUMBLE STRIPS, ASPHALT 8"
0078 

9186.00      6.75 1,330.000 8,977.50

1,330.000 8,977.50

1,418.470 9,574.67

0.000 0.00

0082

SY  CONCRETE SURFACE MILLING
0079 

9188.50      40.00 4,808.000 192,320.00

4,808.000 192,320.00

0.000 0.00

0.000 0.00

0083

SY  SURFACING UNDER GUARDRAIL
0080 

9300.37      1.00 340.000 340.00

340.000 340.00

1,492.080 1,492.08

0.000 0.00

0084

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0087 

9300.38      1.00 60,996.000 60,996.00

60,996.000 60,996.00

105,460.270 105,460.27

0.000 0.00

0085

EACHRAP INCENTIVE PAYMENT
0081 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0086

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0082 

P402.15      53.00 1,225.000 64,925.00

1,225.000 64,925.00

1,326.500 70,304.50

0.000 0.00

0087

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0083 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0016 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 06.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.03      19.95 0.000 0.00

79.000 1,576.05

79.000 1,576.05

0.000 0.00

4001

EACHDELINEATOR,  TYPE III

Replace Flexible posts

4001 

1020.06      45.00 0.000 0.00

-79.000 -3,555.00

35.000 1,575.00

0.000 0.00

4002

EACHFLEXIBLE POST DELINEATOR

Reduction in plan quantity

4002 

9300.56      1.6119 0.000 0.00

39,769.700 64,104.78

39,769.700 64,104.78

0.000 0.00

4004

TON SUPERPAVE QUALITY INCENTIVE

Incentive for Air Voids

4004 

9300.60      1.19 0.000 0.00

15,693.112 18,674.80

15,693.112 18,674.80

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive - SPR

4005 

9300.77      28.43 0.000 0.00

442.546 12,581.58

442.546 12,581.58

0.000 0.00

4006

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive for PG Binder

4006 

4024.66      2,343.51 0.000 0.00

1.000 2,343.51

1.000 2,343.51

1.000 2,343.51

4007

LS  CONCRETE FLUME STRUCTURE

Replace concrete splash basin with Type A
Rock rip-rap

4007 

Contracted 3,412,457.58

Current 3,508,183.31

In place 3,328,316.84

This Estimate 2,343.51

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 24,000.000 12,000.00

24,000.000 12,000.00

21,317.000 10,658.50

0.000 0.00

0088

BDAYBARRICADE, TYPE II
0088 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0016 Pay Period End Date: 06.11.2016
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Nebraska Department of Roads Date: 06.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 864.000 1,728.00

864.000 1,728.00

2,700.000 5,400.00

0.000 0.00

0089

BDAYBARRICADE, TYPE III
0089 

0001.75      1.00 1,680.000 1,680.00

1,680.000 1,680.00

594.000 594.00

0.000 0.00

0090

EACHTEMPORARY SIGN DAY
0090 

0001.90      0.50 18,360.000 9,180.00

18,360.000 9,180.00

8,104.000 4,052.00

0.000 0.00

0091

EACHSIGN DAY
0091 

0003.10      250.00 240.000 60,000.00

240.000 60,000.00

293.500 73,375.00

0.000 0.00

0092

DAY FLAGGING
0092 

0003.20      350.00 75.000 26,250.00

75.000 26,250.00

132.000 46,200.00

0.000 0.00

0093

DAY FURNISHING AND OPERATING PILOT VEHICLE
0093 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

2,256.500 4,513.00

0.000 0.00

0094

HOURTRAINING
0094 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0095

LS  MOBILIZATION
0095 

4022.05      33.00 1,500.000 49,500.00

1,500.000 49,500.00

1,215.000 40,095.00

0.000 0.00

0096

LF  TEMPORARY SLOPE DRAIN
0096 

9110.01      50.00 160.000 8,000.00

160.000 8,000.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF LOADER, FULLY OPERATED
0097 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0016 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 06.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

14.000 700.00

0.000 0.00

0098

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0098 

9110.03      50.00 160.000 8,000.00

160.000 8,000.00

3.000 150.00

0.000 0.00

0099

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0099 

9110.07      75.00 160.000 12,000.00

160.000 12,000.00

186.500 13,987.50

0.000 0.00

0100

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0100 

9110.27      125.00 110.000 13,750.00

110.000 13,750.00

23.000 2,875.00

2.000 250.00

0101

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0101 

L022.75      3.50 1,000.000 3,500.00

1,000.000 3,500.00

750.000 2,625.00

0.000 0.00

0102

LF  TEMPORARY SILT CHECK
0102 

L022.90      3.25 3,000.000 9,750.00

3,000.000 9,750.00

0.000 0.00

0.000 0.00

0103

LF  TEMPORARY SILT FENCE
0103 

L022.92      7.00 500.000 3,500.00

500.000 3,500.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY EARTH CHECK
0104 

L032.70      300.00 6.000 1,800.00

6.000 1,800.00

0.000 0.00

0.000 0.00

0105

TON TEMPORARY MULCH
0105 

L860.24      1,750.00 11.000 19,250.00

11.000 19,250.00

5.000 8,750.00

0.000 0.00

0106

EACHSTORM EVENT RESTORATION - INCENTIVE
0106 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:
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0016 Pay Period End Date: 06.11.2016
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Nebraska Department of Roads Date: 06.16.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0107

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0107 

Contracted 268,388.00

Current 268,388.00

In place 238,975.00

This Estimate 7,750.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,604,211.63

Current 4,711,547.96

In place 4,618,502.85

This Estimate 22,562.51

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

8690           

0016 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 06.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 80690  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

126100    

na

10,712.00 25,066.08S.P. Initial Payment0008

126100    

na

-412.00 -964.08S.P. Adjustment0011

126100    

na

-3,090.00 -7,230.60S.P. Adjustment0012

126100    

na

-7,210.00 -16,871.40S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 80690  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1555      

na

750.00 14,625.00S.P. Initial Payment0005

1555      

na

-750.00 -14,625.00S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 6016.20: 0.00
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Nebraska Department of Roads Date: 06.16.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 80690  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9700G     

na

30.00 54,100.80S.P. Initial Payment0006

9700G     

na

-2.00 -3,606.72S.P. Adjustment0011

9700G     

na

-18.00 -32,460.48S.P. Adjustment0013

9700G     

na

-10.00 -18,033.60S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0040: 0.00

$0.00Total for item code 7023.00: 0.00

$0.00Total remaining for contract:


